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PROJ. REFERENCE NO. SHEET NO.

1-5790/1-5855 TMP-1C

MANAGEMENT
STRATEGIES PHASING

STEP 1: USING RSD 1101.01 SHEET 1 OF 3, PLACE ADVANCE WARNING SIGNS
ALONG I-85 AND RAMPS WHERE NECESSARY.

- MAINTAIN I-85 TRAFFIC THROUGH LANE CLOSURES

- RAMPS AND LOOPS MAY BE CLOSED AND TRAFFIC DETOURED OFF SITE STEP 2: NOTE: THE CONTRACTOR MUST COMPLETE THE BRIDGE REHABILITATION

IN EACH DIRECTION BEFORE PROCEEDING WITH THE PAVEMENT
REHABILITATION IN THAT DIRECTION.USING RSD 1101.02 SHEETS 4,

8, 9, AND 10 OF 15, COMPLETE PAVEMENT REHABILITATION OPERATIONS
FOR THE ESTABLISHED WORK AREA, PLACING TEMPORARY PAVEMENT
MARKINGS ON INTERIM LAYERS OF PAVEMENT AS NECESSARY. INTERCHANGE
RAMPS AND LOOPS MAY BE CLOSED USING RSD 1101.03 SHEETS 1 AND 2

OF 9. SEE TMP-2 THROUGH TMP-15 FOR ADDITIONAL CLOSURE SIGNS AND
THE OFF SITE DETOUR FOR EACH RAMP. RETURN TRAFFIC TO THE EXISTING
PATTERN AT THE END OF EACH WORK DAY. THE CONTRACTOR SHALL NOT CLOSE
ANY RAMP OR LANE OF A RAMP THAT IS INCLUDED AS PART OF AN

ACTIVE DETOUR.

- PROVIDE THIRTY (30) CALENDAR DAYS NOTICE TO THE ENGINEER, GUILFORD
COUNTY EMERGENCY SERVICES, AND GUILFORD COUNTY SCHOOL OFFICIALS
PRIOR TO ROAD CLOSURE

STEP 3: REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.
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